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  Report No. 290 
  Date: 2015-10-14 

  Day:  Wednesday 

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jenne dos Santos, Assoc. AIA, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 9:00 am: Sunny  Noon:  Mostly Sunny  2:00 pm:  Cloudy 

 Temperature:   9:00 am:   58º  Noon:  65º  2:00 pm:  65° 
 

Superintendent: Vinnie Bomal 
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Trade 
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Div. 06 

Div. 09 
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Laborers 

Concrete 

Masonry 
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Paint/Plaster 

Site Work 

0 

1 

0 

0 

0 

1 

1 

0 

0 

0 

0 

0 

0 

3 

0 

0 

0 

1 

0 

0 

0 

0 

0 

0 

0 

2 

0 

0 

0 

4 

1 

0 
 

Div. 09  Flooring 1 1 0 2 

 
Div. 14 United Elevator 0 0 0 0 

 
Div. 21 Encore Fire Protection 0 0 0 0 

 
Div. 22 LaPan Plumbing 1 0 0 1 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 1 0 0 1 

 
Div. 26 Griffin Electric Electrical 0 0 0 0 

 
Div. 32 Redline Landscaping 1 3 0 4 

 
NIC Systematics Vault Shelving 1* 3*  4* 

Total:    7 7 1 15 
 

*Not included in manpower count as contract is direct with the Town of Tewksbury. 

DAILY REPORT 

Activities Today: 

1) Laborer: 1 laborer/operator is performing general site cleaning and excavating the sidewalk and old entry at Main Street. 

2) Carpentry: 4 carpenters are on site; 2 are installing platform trim in the Meeting Hall; 1 is installing interior door trim at 

the front doors; 1 is installing exterior caulking at the sidewalk joints. 

3) Painter:  1 painter is applying finish painting at the first floor. 

4) Flooring: 2 workers are prepping the floor at the first floor and basement. 

5) Landscaping: 4 landscapers are planting shrubs and small plants and placing bark mulch near the building. 

6) HVAC (Controls): 1 controls electrician is performing commissioning of the humidifier/ dehumidifier downstairs. 

7) Plumbing: 1 plumber is on site checking and setting temperature controls. 

8) Systematics: 4 workers are on site installing shelving in the downstairs vault. 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Ed Johnson, Town of Tewksbury  Bob Harukewicz, GVW Inc. 

 Steve Sadwick, Town of Tewksbury  Wayne Lawson, CBI 

 



PHOTO INDEX 

 

 

A laborer and operator are excavating the 

sidewalk and entryway at the old Main Street 

entrance. 

 

The landscapers are continuing with the setting 

of bark mulch around the building. 

 

A carpenter is installing sealant in the concrete 

walkway joints. 

 

The plumber is on site checking the 

temperature settings. 



 

 

Howse had a controls electrician on site for 

part of the day finishing the commissioning of 

the humidifier/ dehumidifier unit in the 

basement. 

 

Systematics is continuing with the installation 

of the vault shelving system. 

 

The installation of the millwork at the Meeting 

Hall platform continues. 

 

A carpenter is continuing with the installation 

of wood trim at the front entry doors. 


